
EXHIBIT A
October 19, 1995

INTERIM SOUTH DELTA PROGRAM

Purpose of ISDP:

1) Improve waterlevels and circulation in south Delta channels for local agricultural diversions, and

2) Improve south Delta hydraulic conditions to increase the diversion into Clifton Court Forebay to
maximize the frequency of full pumping at Banks Pumping Plant.
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ISDP Pre..f, erred Alternative:

¯ Construct a new intake to Clifton Court Forebay.
° Dredge Old River from the intake area to Highway 4.
¯ Construct an operable fish barrier at the Head of Old River.
¯ Construct three flow control structures on Old River, Middle River and Grant Line Canal.
¯ Increase diversions into Clifton Court Forebay to maximize pumping at Banks Pumping Plant.
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Other ISDP Action Alternatives

1. 1990 Preferred Alternative (South Delta Water Management Program)
¯ Enlargement of Clifton Court Forebay (from 2100 acres to 5000 acres)
¯ . Two additional intakes
¯ Increased export capability
¯ Three flow control structures
¯ Fish barrier
¯ Dredging and levee setback on Middle River

2. Export reduction/Demand management
¯ Exports reduced during irrigation season (maximum of 1500 cfs for CVP/SWP)
¯ Manage or reduce CVP and SWP demand during irrigation season

3. EPA/USFWS Alternative (more detailed description in Exhibit D)
¯ Temporary fall fish barrier
¯ Increased San Joaquin River flows
¯ Modification of CVP/SWP exports
¯ Consolidation and!or extension of local ag diversions
¯ Fish screens on a11 modified diversions
¯ Improvement to John E. Skinner Fish Facilities

4. Italian Slough Intake with new, northern intake
¯ Same components as the current preferred altemitive
¯ Intake on Italian Slough
¯ Temporary dam within Clifton Court Forebay

5. Expanded Existing Intake
¯ Same components as the current preferred alternative exceN no new, northern intake
¯ Existing intake doubled in size
¯ Dredging West Canal

Abbreviated Interim South Delta Schedule
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